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GEC

14243 211083-1-22-14 S GENERAL ENGINEERING CONSULTANT 11.0 10/21/2013 11/19/2013 1/21/2014 4/1/2014 $29,685,000  PM Bobbi Goss 

211083-1-32-14 S GENERAL ENGINEERING CONSULTANT Cumulative  Jimmy Pitman 

211083-1-42-14 S GENERAL ENGINEERING CONSULTANT Total  Joe Jordan 

211083-1-62-14 S GENERAL ENGINEERING CONSULTANT  Steve Sedwick 

 Tom Byron 

PD&E

14201 207850-2-22-02 S SR 26 CORRIDOR FR GILCHRIST C/L TO CR4 26A 2.0 8/5/2013 9/3/2013 11/5/2013 1/14/2014 $800,000  PM James Knight 

 Craig Teal 

 Terri Newman 

 James Knight 

14202 209365-2-22-01 S I-95 (SR 9) AT AIRPORT ROAD (ACCESS TO JIA) 2.0 11/4/2013 12/3/2013 2/4/2014 4/15/2014 $500,000  PM James Knight 

 James green 

 Nelson Bedenbaugh 

 James Knight 

14203 209411-3-22-02 S SR 5/US 17 FR NEW BERLIN TO PECAN PARK ROAD 2.0 9/30/2013 10/29/2013 12/31/2013 3/11/2014 $750,000  PM Stephen Browning 

 Pete Southall 

 Richard Moss 

 Stephen Browning  

14204 423071-3-22-01 S I-75 (SR 93) AT SR 121 2.0 5/6/2013 6/4/2013 8/6/2013 10/15/2013 $150,000  PM Stephen Browning 

 Jordan Green 

 Amy Williams 

 Stephen Browning  

14205 433036-1-22-01 S I-95 AT I-10 AUX LANE EXTENSION - OPERATIONAL IMPR 2.0 4/1/2013 4/30/2013 7/2/2013 9/10/2013 $500,000  PM James Knight 

 Jordan Green 

 Nelson Bedenbaugh 

 James Knight 
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Project Manager and TRC

DESIGN

14206 428494-1-32-01 S I-295/SR 9A & SR 13 @ MAIN ST BRIDGE #720086 4.1.2 3/4/2013 4/2/2013 6/4/2013 8/13/2013 $150,000  PM Jeff Bailey 

PM1 428497-1-32-01 S SR 228 (HART EXPY) AT US 90 BEACH BLVD BR #720113 $175,000  Will Watts 

424421-2-32-01 S DUVAL BRIDGES REPAIR FENDER SYSTEMS  Will Lyons 

 Richard Moss 

14241 428805-1-32-01 F I-75 (SR 93) FR MARION C/L TO S. OF SR 121   3.2 8/26/2013 9/24/2013 11/26/2013 2/4/2014 $600,000  Renee Brinkley 

 Nelson Bedenbaugh 

 Jeff Daugherty 

 James Driggers 

14209 430352-2-32-01 S SR 200 (US 301) FR BRADFORD C/L TO DUVAL C/L 3.1 4/1/2013 4/30/2013 7/2/2013 9/10/2013 $355,000  PM John Thrasher  

 Craig Teal 

 Will Lyons 

 Jeff Daugherty 

14210 430513-1-32-01 F SR 121 FR NW 202 PLACE TO S OF CSX RAILROAD 3.1 5/13/2013 6/11/2013 8/13/2013 10/22/2013 $125,000  PM Myrna Widmer 

PM2 432240-1-32-01 F SE 221 STREET FROM TRAILHEAD TO SR 20 $50,000  Craig Teal 

432250-1-32-01 F CR 349 FR CR 55A TO NATURE COAST $100,000  Barney Bennette 

432255-1-32-01 F CHOLOKKA BLVD FR END OF EXIST TO US 441 $150,000  Will Lyons 

14211 428900-1-32-01 F SR 100 (US 41) CITY LIMITS TO CITY WHITE SPGS (ROBERTS ST) 3.1,15.0 9/9/2013 10/8/2013 12/10/2013 2/18/2014 $150,000  PM Ryan Asmus 

PM3 430517-1-32-01 F CR 136 FR DARK ISLAND TO KEATON BEACH $250,000  Nelson Bedenbaugh 

432258-1-32-01 F CR 361 TRAILHEAD $150,000  Barney Bennette 

 Ryan Asmus 

14234 430552-1-32-01 S SR 15/US 17 FROM FEAGLE ST. TO CR 309 3.1 7/15/2013 8/13/2013 10/15/2013 12/24/2013 $400,000  PM John Thrasher 

 Nelson Bedenbaugh 

 Craig Teal 

 Belqis Majboor 

14212 431970-1-32-01 S SR 200 (A1A) FR EVELYN ST TO ZWEIFEL ROAD 3.1,15 9/30/2013 10/29/2013 12/31/2013 3/11/2014 $150,000  PM Fae Ross  

PM7 431976-1-32-01 S SR 202 FR SB SOUTHSIDE BLVD TO NB SOUTHSIDE BLVD $150,000  Amy Williams 

431973-1-32-01 S I-295 SR 9A FR END OF DAMES PT BE TO ST JOHNS BLUFF 15.0 $300,000  Ken Cheek 

TWO CONTRACTS AWARDED FROM ONE ADVERTISEMENT  Richard Moss 
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14214 432263-1-32-01 S Y SR 121 FR US 441 TO LACROSSE 3.1 3/11/2013 4/9/2013 6/11/2013 8/20/2013 $450,000  PM Myrna Widmer 

 Craig Teal 

 Ryan Asmus 

 James Driggers 

14215 432264-1-32-01 S SR 207 FR PUTNAM C/L TO SR 206 3.1 9/16/2013 10/15/2013 12/17/2013 2/25/2014 $450,000  PM Amy Williams 

 Jeff Daugherty 

 Travis Humphries 

 Amy Williams PM 

14216 432265-1-32-01 S Y SR 19 FR MARION C/L TO BARGE CANAL BRIDGE 3.1 8/12/2013 9/10/2013 11/12/2013 1/21/2014 $450,000  PM John Thrasher  

 Craig Teal 

 Richard Moss 

 James Driggers 

14217 432266-1-32-01 S Y SR 126 FR SPRING PARK TO HART SYSTEM 3.1 6/24/2013 7/23/2013 9/24/2013 12/3/2013 $275,000  PM Will Lyons 

 Richard Moss 

 Amy Williams 

 Will Lyons 

14218 432267-1-32-01 S SR 10 (US 90) FR US 301 TO JONES ROAD 3.1 5/20/2013 6/18/2013 8/20/2013 10/29/2013 $490,000  PM Michael Carter 

 Amy Williams 

 Richard Moss 

 Chris Dicks 

14219 432444-1-32-01 S SR 224 (KINGSLEY AV) FR BELLAIR BLVD TO US 17 15.0 11/4/2013 12/3/2013 2/4/2014 4/15/2014 $150,000  PM Craig Teal 

PM8 432445-1-32-01 S SR 15 (US 17) PARK AVE FR DUVAL C/L TO MILWAUKEE AVE $250,000  Ken Cheek 

432448-1-32-01 S SR 207 FR OLD 207 EAST TO OLD SR 207 WEST $250,000  Richard Moss 

TWO CONTRACTS AWARDED FROM ONE ADVERTISEMENT  Craig Teal 

14221 432648-1-32-01 F SR 109/UNIVERSITY FR BARTRAM DR TO CESERY BLVD 3.1,3.2,3.3 5/6/2013 6/4/2013 8/6/2013 10/15/2013 $600,000  PM Jeff Daugharty 

PM6 432656-1-32-01 F I-95 (SR 9) FR S OLD ST. AUGUSTINE TO N OLD ST. AUGUSTINE $300,000  Nelson Bedenbaugh 

432659-1-32-01 F SR 202 (JT BUTLER) FR EV JTB TO SB SS TO WB JTB SS $330,000  Belqis Majboor 

 Jeff Daugharty 

14222 432733-1-32-02 F I-75 FR US 90 TO NORTH OF I-10 3.3 9/23/2013 10/22/2013 12/24/2013 3/4/2014 $500,000  PM Jamie Driggers 
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 Nelson Bedenbaugh 

 Jamie Driggers 

 Eric Shimer 

14236 433164-1-32-01 F SR A1A/HECKSCHER DR FR HUEGENOT PK TO LITTLE TALBOT 3.1 6/10/2013 7/9/2013 9/10/2013 11/19/2013 $445,000  PM Craig Teal 

 Will Lyons 

 Barney Bennette 

 Craig Teal 

SURVEY

14207 TCN Y BDI DISTRICT-WIDE MISCELLANEOUS SURVEY  8.1, 8.2 8/26/2013 9/24/2013 11/26/2013 2/4/2014 $1,000,000  PM Robert Vaughan 

 Clay Driggers 

 Richard Moss 

 Robert Vaughan 

14208 TCN DISTRICT-WIDE MISCELLANEOUS SURVEY  8.1, 8.2 8/26/2013 9/24/2013 11/26/2013 2/4/2014 $1,500,000  PM Clay Driggers 

 Clay Driggers 

 Richard Moss 

 Robert Vaughan 

TRAFFIC OPERATIONS

14235 211185-1-32-08 S DISTRICT-WIDE STUDIES 5/13/2013 6/11/2013 8/13/2013 10/22/2013 $1,500,000   PM Josh Reichert 

 Tony falotico 

 Chris LeDew 

 Tom Cavin 

14242 434779-1-32-01 F DISTRICT-WIDE STUDIES 9/30/2013 11/5/2013 1/6/2014 $1,500,000  PM Rodney Cooper 

 Jerry Ausher 

 Chris LeDew 

 Tom Cavin 

MATERIALS

14237 TCN F DISTRICT-WIDE CORING/PRELIMINARY 9.1,9.2,9.4.1 7/15/2013 8/13/2013 10/15/2013 12/24/2013 $1,500,000  PM Leslie Bloomfield 

9.4.2,9.5  Howie Moseley 

 Ryan Asmus 

 Chris Dicks 
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14238 TCN F DISTRICT-WIDE VERIFICATION - EAST 9.1,9.2,9.4.1 10/7/2013 11/5/2013 1/7/2014 3/18/2014 $1,500,000  PM Leslie Bloomfield 

9.4.2,9.5  Katie Bettman 

 Jesse Sutton 

 Jessica Tippett 

14239 209607-1-62-21 F SR 105/HECKSCHER DR SISTERS CREEK BRIDGE 9.1,9.2,9.4.1 12/2/2013 12/31/2013 3/4/2014 5/13/2014 $838,409  PM Leslie Bloomfield 

213345-7-62-01 F I-295 (SR 9A) FR BUCKMAN BRIDGE TO I-95 MANAGED LANES 9.4.2,9.5 $286,427  Chandra Samakur 

416501-4-62-01 F I-95 INTERCHANGE @ SR 202/JT BUTLER BLVD OPERATINAL IMP $712,579  Katie Bettman 

 Jason Bordner 

MAINTENANCE

14223 214353-2-72-14 S DISTRICT-WIDE MINOR BRIDGE DESIGN 4.2.1 1/28/2013 2/26/2013 4/30/2013 7/9/2013 $1,500,000  PM Melissa Morgan 

 Will Watts  

 Rick Vallier 

 Jeff Bailey 

CEI

14224 209607-1-62-01 F SR 105 HECKSCHER DR SISTERS CREEK BRIDGE #720061 10.5.1 7/22/2013 8/27/2013 10/28/2013 $4,192,000  PM Brian Benton 

 Ken Hill 

 Kenny Geisendorff 

 Jesse Sutton 

14225 210712-3-62-01 F SR 200  (A1A) FR W OF STILL QUARTERS RD TO W OF RUBIN 10.1 3/4/2014 4/9/2014 6/10/2014 $1,400,000  PM TBD 

 Ken Hill 

 Scott Lent 

 Mark Kuhn 

14226 210865-4-62-01 F SR 20 (US 27) AT FENHOLLOWAY RIVER BRIDGE #380004 10.4 6/3/2013 7/9/2013 9/9/2013 $840,000  Jason Bordner 

LC02 426073-1-62-01 F SR 55/US 221 ECONFINA RIVER SHADY GROVE BR REPL $424,000  Michael Sandow 

210075-3-62-01 F SR 51/KETTLE CREEK BRIDGE REPLACEMENT $318,000  Will Watts 

 Howie Moseley 

14227 213004-2-62-01 F I-10 (SR 8) REST AREA SEWAGE 10.1 12/2/2013 1/7/2014 3/10/2014 $646,000  PM Tom Crossman 

LC03 213082-5-62-01 F I-75 (SR 93) INTERCHANGE AT US 90 OPERATIONAL IMPR $825,000  Michael Sandow 

 Marty Humphries 

 Tom Crossman 
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14228 213345-7-62-01 F I-295 (SR 91) FR BUCKMAN BRIDGE TO I-95 AUX LANES 10.1 12/30/2013 2/4/2014 4/7/2014 $3,521,000  PM Daniel Lahey 

 Ken Hill 

 Scott Lent 

 Will Watts 

14240 416501-4-62-01 F I-95 INTERCHANGE @ SR 202/JT BUTLER BLVD IMPROVEMENTS 10.1 11/25/2013 12/31/2013 3/3/2014 $10,914,100  TBD 

 Ken Hill 

 Howie Mosley 

 Kenny Geisendorff 

14229 428806-1-62-01 F I-95 (SR 9) FR N OF I-295 TO NASSAU C/L 10.1 4/8/2013 5/14/2013 7/15/2013 $1,546,000  PM Guelmary Mendez 

JK26 426963-1-62-01 S SR 104 (BUSCH DRIVE) FR I-95 TO US 17 $120,000  Scott Lent 

428703-1-62-01 S SR 104 (DUNN AVE.) FR BISCAYNE BLVD TO I-95 RAMPS $120,000  Howie Mosley 

 Mark Kuhn 

14230 428693-1-62-01 S Y SR 25 (US 41) FROM CR 252 TO SR 47 10.1 12/2/2013 1/7/2014 3/10/2014 $140,000  PM Howie Mosley 

LC04 429750-2-62-01 Y JOHNSON STRIPLING RD FR PACE DR TO ROBERTS AMAN RD $340,000  Michael Sandow 

 Marty Humphries 

 Howie Mosley 

14244 428695-1-62-01 S SR 25 (US 41) FROM US 129 TO SR 6 10.1 1/6/2013 2/11/2013 4/14/2013  PM Joe Lovelace 

428697-1-62-01 SR 10 (US 90) FR END OF 4 LANE TO SUWANNEE C/L  Doug Moseley 

 Michael Sandow 

 Howie Mosley 

14245 428698-1-62-01 SR 21 (BLANDING BLV) FR KNIGHT BOXX RD TO KINGSLEY AV 10.1 1/13/2013 2/18/2013 4/21/2013  PM Joaquin Olivella 

208211-7-62-01 SR 21 (BLANDING) FR: 800' S. OF BRA FLD TO OLD JENN RD  Lori Williams 

 Kenny Geisendorff 

 Joaquin Olivella 

14231 428702-1-62-01 F SR 109 (UNIVERSITY) FROM I-95 TO BEACH BLVD/ 10.1 6/3/2013 7/9/2013 9/9/2013 $335,000  PM Ronald White 

JK28 428706-1-62-01 S SR 5 (US 1) PHILIPS HWT FR UNIVERSITY TO I-95 $284,000  Ken Hill 

428709-1-62-01 S SR 212 (US 90 /BEACH) FR ATLANTIC AVE TO PARENTAL HOM $298,000  Howie Mosley 

 Mark Kuhn 

14232 428704-1-62-01 F SR 152 (BAYMEADOWS) FROM SR 13 TO BAYBERRY ROAD 10.1 5/6/2013 6/11/2013 8/12/2013 $215,000  PM Jessica Tippett 
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JK27 428708-1-62-01 S SR 13 (AN JOSE BLVD) FR SUNBEAM ROAD TO CORNELL RD $360,000  Scott Lent 

 Lori Williams 

 Mark Kuhn 

14233 430565-1-62-01 S SR 23 FR SR 21 (BLANDING BLVD) TO DUVAL C/L 10.1 6/10/2013 7/16/2013 9/16/2013 $3,887,000  PM Joaquin Olivella 

JK25 430565-2-62-01 S SR 23 FR CLAY C/L TO N. ARGYLE FOREST $1,345,000  Jesse Sutton 

 Scott Lent 

 Joaquin Olivella 

14246 433554-1-62-01  I-10  AT I-295  OPERATIONAL IMPROVEMENT 10.1 2/3/2014 3/11/2014 5/12/2014  PM - TBD 

 Scott Lent 

 Jessica Tippett 

Rodney Cooper
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